

O L B

SG1I

Approved Release 2003/03/28: CIA-RDP79-00999A000300030009-0,8 June 1973 Menasandum for the Record Lufeet: Cost oner run at Slanford Resemble Quelitable (SRI) 18 June, 1973. (Beofields measurement Prycet) 1. The possibility of approximately a 10K aust over run at SRI has been decented by the principal envestigators R. Tary and H. Puthoff. It is claimed by R. Tary that eventhough there is no legal contractions agreement, these costs were are abligated to SRI. Mr. Tary claims that there additional sorts were encurred to when by responding to a request from . Dr. Gottlieb to encrease the segre of their attitues einestigation. Mr Tary further claims Or. Gottlieb assured them that if the they should not slow the pace of the investigation

Approved For Release 2003/03/28 : CIA-RDP79-00999A000300030009-0

for lack of funds. He, Dr. Gollliet, would the to cover the additional funding if the anticipated ORD increase (18K) fall through. 2. On an axide, It is mentioned that this we were the aware of this situation as one about 3 and myself weels ago. SG1I met with Mr Mc Malin and on the SG1I general possibility of a "cost over run". Or. never mentioned any of the details claimed SG1I by Mr. Tay so the topic was dropped and never explicitly discussed. If Mr Tary chooses to pursue this line of reasoning, therefacts will have to be to explicitly considered before a final decision can be made.

Approved For Release 2003/03/28: CIA-RDP79-00999A0003000